
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the unincorporated communities of East Rancho Dominguez, 
Lennox, and Roosevelt.

SUBJECT

November 20, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE UNINCORPORATED COMMUNITIES OF 
EAST RANCHO DOMINGUEZ, LENNOX, AND ROOSEVELT 

(SUPERVISORIAL DISTRICTS 2 AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0015242 – Avenue I, et al., related to resurfacing of roadway pavement, in the 
unincorporated community of Roosevelt, for variations in bid quantities, with an increase in the 
contract amount of $32,450.81, performed by Silvia Construction, Inc.; and

•  Project ID No. RDC0015723 – Hawthorne Boulevard and Atlantic Avenue, related to landscaping 
of roadway medians; parkway tree planting; construction of curb and gutter, curb ramps, sidewalk, 
and stamped and colored concrete pavement; and installation of irrigation systems, inductive loop 
detectors, and striping and pavement markings, in the unincorporated communities of East Rancho 
Dominguez and Lennox, with an increase in the contract amount of $68,813.25, performed by 
Bannaoun Engineers Constructors Corporation.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.

The Director of Public Works (Director) or her designee has been authorized by the Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for the Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0015242 and RDC0015723.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015242, with an increase in the contract amount of $32,450.81, is included in 
the Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget.

Project ID No. RDC0015723, with an increase in the contract amount of $68,813.25, is included in 
the Fiscal Year 2012-13 Measure R Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
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the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma
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CHANGE IN WORK
November 20, 2012

PROJECT ID NO. RDC0015242 - Avenue I, et al. (in the unincorporated community of
Roosevelt), Supervisorial District 5, Contractor: Silvia Construction, Inc.

Project Description:

Resurfacing of roadway pavement.

Change in Work:

Variations in bid quantities

Description of Change:

$32,450.81

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations befinreen estimated bid
quantities and actual quantities. The cost for this work will be based on contract unit
prices.

No additional working days will be required because of this change.

Financial Information:

This project is administered under the Federal SurFace Transportation Program covered
by Agreement No. 76078 with the State of California. Under this Program, Federal-aid
funds allocated to local agencies are used to finance a portion of the cost of qualifying
road improvement projects. Funding for this project is included in the Fifth Supervisorial
District's Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Change in work to be approved

Revised contract amount

Percent total change to original contract amount

JZ:ma

$2,054,615.34
32,450.81

$2.087,066.15

1.6%



CHANGE IN WORK (APPROVE)
November 20, 2012

PROJECT ID NO. RDC0015723 - Hawthorne Boulevard and Atlantic Avenue (in the
unincorporated communities of East Rancho Dominguez and Lennox), Supervisorial
District 2, Contractor: Bannaoun Engineers Constructors Corporation.

Project Description:

Landscaping of roadway medians; parkway tree planting; construction of curb, gutter,
curb ramps, sidewalk, and stamped and colored concrete pavement; installation of
irrigation systems, inductive loop detectors, and striping and pavement markings; and
the performance of other appurtenant work.

Change in Work:

Variations in bid quantities

Description of Change:

$68,813.25

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The cost of this work will be based on the contract unit price.

Five additional calendar days will be required because of this change.

Financial Information:

This change in work will be financed using the Second Supervisorial District's Road
Construction Program. This project is included in the Fiscal Year 2012-13 Measure R
Local Return Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work previously approved

under delegated authority
Change in work to be approved

Revised contract amount

Percent total change to original contract amount
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$745,237.20

110,810.00

(1,396.00)
68,813.25

$923,464.45

24%




